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September 15, 1991

TO: Governor Harry Early
FROM: Jim Olsen, Jr., PE-Reclamation Project-Manager%ﬁ&J\

J
SUBJ: EXECUTIVE SUMMARY-AUGUST, 1991 PROJECT STATUS REPORT

During the month of August, 1991, the following items were
addressed:

I. OPERATIONS: The bottom of SP-OP-34 is substantially complete and
will be ready for soil cover. A haul road for soil placement on dumps
SP-WS-17 & 18 was completed and soil work will be done in September.
Soil placement on the dumps south of the Rio Paguate were also
completed. Work on the Jackpile dumps was suspended temporarily since
Laguna Construction Company sent some equipment to Haystack Mountain,
NM to clean up some abandoned uranium mines under contract to the

Environmental Protection Agency (EPA). Only one day of operations was
lost due to wet roads, which is a significant change compared to the
extreme rains experienced during August of last year. Demolition work
on the P-10 buildings was restarted.

II. FINANCIAL ITEMS: Transfers from Dean Witter during August were
$124,419.82. Valuation of the Dean Witter Fund at month’s end was

$16,801,492.50, based on a price of $9.34/share, according to Bob
Lyle. Balance at 1st National was $1,593,069.30 according to Mark
Pike. Billings from the Laguna Construction Company totalled
approximately $617,000.. A small invoice from Landmark/Weston is
anticipated next month to cover the charges for the annual health &

safety audit._
BIA-Financial Trust is being contacted to provide information on the
status of the .last ARCO installment.
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EXECUTIVE SUMMARY-AUGUST, 1991 PROJECT STATUS REPORT cont’d

M o O Mann he ala ala -

checks on the SP-WO0-04 area following a meeting held on August 29
among the Project participants.

The weather station will be returned to the manufacturer for a partial
refund and new equipment purchased.

IV. OTHER ITEMS: Secretary of the Interior Manuel Lujan, Dr. Eddie
Brown (BIA), BIA Area Office officials, the POL Council, LCC
management, and other guests visited the Project Site on August 19,
1991. The two remaining P-10 buildings are to be released for use by
the Village of Paguate as per your Letter of Authorization.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Pueblo Legal Counsel
Allen Sedik, PE-BIA Project Engineer
Freda Wabnum-Laguna Agency Superintendent
FILE: RPMREPRT.DOC
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